

Aarhus University

Project number - 2026F25

Parallax - SCRUM Document

Students:

Thea Teresa Lindgaard (202204350)
Niels Jakob Østerberg (202105879)
Kasper Stecher (202100451)
Kasper Bentsen (202103249)

Counsellor:

Lukas Esterle

Aarhus, May 29th 2026

Contents

1.	27-01-26: Project Guidance Session	1
1.1.	Attendees	1
1.2.	Discussion Points / Questions	1
2.	03-02-26: Project Guidance Session	2
2.1.	Attendees	2
2.2.	Discussion Points / Questions	2
3.	06-02-26: Scrum	3
3.1.	Attendees	3
3.2.	Updates	3
3.3.	Notes / Discussion	3
4.	10-02-26: Scrum	4
4.1.	Attendees	4
4.2.	Updates	4
4.3.	Notes / Discussion	4
5.	17-02-26: Project Guidance Session	5
5.1.	Attendees	5
5.2.	Discussion Points / Questions	5
5.3.	Notes	5
6.	20-02-26: Scrum	6
6.1.	Attendees	6
6.2.	Updates	6
6.3.	Notes / Discussion	6
7.	24-02-26: Scrum	7
7.1.	Attendees	7
7.2.	Updates	7
7.3.	Notes / Discussion	7
8.	06-03-26: Scrum	8
8.1.	Attendees	8
8.2.	Updates	8
8.3.	Notes / Discussion	8
9.	09-03-26: Project Guidance Session	9
9.1.	Attendees	9
9.2.	Discussion Points / Questions	9
10.	13-03-26: Scrum	10
10.1.	Attendees	10
10.2.	Updates	10
10.3.	Notes / Discussion	10
11.	20-03-26: Scrum	11
11.1.	Attendees	11
11.2.	Updates	11
11.3.	Notes / Discussion	11
12.	17-04-26: Scrum	12
12.1.	Attendees	12

12.2. Updates	12
12.3. Notes / Discussion	12
13. 21-04-26: Project Guidance Session	13
13.1. Attendees	13
13.2. Discussion Points / Questions	13
14. 24-04-26: Scrum	14
14.1. Attendees	14
14.2. Updates	14
14.3. Notes / Discussion	14
15. 28-04-26: Scrum	15
15.1. Attendees	15
15.2. Updates	15
15.3. Notes / Discussion	15
16. 01-05-26: Scrum	16
16.1. Attendees	16
16.2. Updates	16
16.3. Notes / Discussion	16
17. 08-05-26: Scrum	17
17.1. Attendees	17
17.2. Updates	17
17.3. Notes / Discussion	17

1. 27-01-26: Project Guidance Session

1.1. Attendees

Name	Present	Absent
Kasper Bentsen	x	
Kasper Stecher	x	
Niels Jakob	x	
Thea Lindgaard	x	

1.2. Discussion Points / Questions

- 1) **What are the requirements for the report? How similar is it to other reports we've written?**
 - Does not differ much/at all from semester project reports. Refer to previous reports as examples.
- 2) **Potential technical limitations for testing (computer specs, OS etc.)**
 - Do not need to consider. If we want examiners to test, bring the game to the oral exam. We can also bring prototypes to meetings during the semester.
- 3) **Expectation alignment**
 - Project is a lot smaller than expected. We will revisit the scope of our project, and decide on scope before next meeting. Lukas will be send a copy of our original project proposal.
- 4) **Dates (due dates, hand-ins, regular meetings etc.)**
 - Due dates and similar will be posted on BrightSpace. Regular meetings every Tuesday at 12.

2. 03-02-26: Project Guidance Session

2.1. Attendees

Name	Present	Absent
Kasper Bentsen	x	
Kasper Stecher	x	
Niels Jakob	x	
Thea Lindgaard	x	

2.2. Discussion Points / Questions

1) **Send discussion points / questions in advance?**

- Not necessary, he might not read them.

2) **Review project scope**

2.a) No attention to graphics. Graphics will be simple shapes and colors, to reduce the time required to build a playable demo.

2.b) Simple local multiplayer. Two windows on the same computer to simulate not seeing the other player's perspective in the simplest way possible.

- Seems like a good idea. Focus on the software engineering concepts, simple shapes and colors are more than enough. Do not work on voice communication (at least not as MVP), assume players are sitting in the same room, or in a voice chat of some kind. Take a look at the game Trine for inspiration, as it builds on a similar concept.

3) **10-Pager?**

- Not necessary, the 10-pager is more a tool for communicating the game concepts to potential business partners, team members and customers.

3. 06-02-26: Scrum

3.1. Attendees

Name	Present	Absent
Kasper Bentsen	x	
Kasper Stecher	x	
Niels Jakob	x	
Thea Lindgaard	x	

3.2. Updates

- 1) **What did you work on since the last scrum?**
 - 15 User Stories, 4 Epics
 - MoSCoW for FURPS+
 - Jira rule to enforce reviews
 - Ground work on risk analysis
 - Created report template and worked on some sections
 - More work on technology analysis
- 2) **What are you working on next?**
 - Review other's work, write comments in Jira tasks
 - Continue work on risk analysis
 - PoC network/server multiplayer
 - Splitscreen for debugging
 - PoC character controllers
- 3) **Are there any blockers?**
 -

3.3. Notes / Discussion

- 1) **Abstract written too soon?**
 - 1.a) **Mentions of cat and human**
 - 1.b) **Mentions of 2D and 3D elements?**
- 2) **Project Idea**
 - 2.a) **Again Cat and Human**
 - 2.b) **Feels like it's written from the start idea, rather than the new MVP**

4. 10-02-26: Scrum

4.1. Attendees

Name	Present	Absent
Kasper Bentsen	x	
Kasper Stecher	x	
Niels Jakob	x	
Thea Lindgaard	x	

4.2. Updates

1) **What did you work on since the last scrum?**

- Worked on reviews
- Character controller POC, ball and rectangle, using physics
- Split screen POC
- Complete first draft of risk analysis
- Corrected git issues
- Investigated theory on networking and multiplayer - peer to peer seems like the best option

2) **What are you working on next?**

- Write reviews - high priority
- Finish performance section in technology analysis
- More work on multiplayer POC

3) **Are there any blockers?**

-

4.3. Notes / Discussion

5. 17-02-26: Project Guidance Session

5.1. Attendees

Name	Present	Absent
Kasper Bentsen	x	
Kasper Stecher	x	
Niels Jakob	x	
Thea Lindgaard	x	

5.2. Discussion Points / Questions

- 1) **Should we write about our project proposal/original idea in the report?**
 - 1.a) **Should we write about the MVP or a potential complete game?**
 - Keep the story line and original idea, we can always claim “this capsule is a cat”.
- 2) **Actor context diagram, should it include the system on which the game runs?**
 - 2.a) **Save data, like Xbox from previous project**
 - No, unless we intend to integrate with other companies, or perhaps if we implement networking using some kind of separate server system
- 3) **Non-functional requirements - measurable FPS, load time etc. depends on specs**
 - 3.a) **Should we have a PC that functions as the minimum specs required, so we can base our requirements on that PC’s capabilities?**
 - 3.b) **Should non-functional requirements include the technical reasoning behind them? (fx. why 24 FPS)**
 - It could be an option to define required specs, and do measurements based on that. Write requirements for network latency, define requirements for network quality. Investigate standard required internet quality, perhaps?
 - Reasoning is not required (set minimum FPS to 30), write something along the lines of “to ensure smooth motion”
- 4) **Player properties in requirement specs (player a/b, host client etc)**
 - Consider separate diagrams, one for player roles, and one for networking roles, and as such separate game mechanic concerns from networking concerns

5.3. Notes

Playable demo by easter, simple movement, simple level. Submit work journal as appendix. We are doing just fine on time and progress.

6. 20-02-26: Scrum

6.1. Attendees

Name	Present	Absent
Kasper Bentsen		x
Kasper Stecher	x	
Niels Jakob	x	
Thea Lindgaard	x	

6.2. Updates

1) **What did you work on since the last scrum?**

- POC character controllers for cat and human type
- Typst programming to handle user story IDs automatically
- Work on POC for asymmetric perspective - potential hiccup with split screen compatibility

2) **What are you working on next?**

- Investigation into split screen asymmetry

3) **Are there any blockers?**

- Assignment from another course is consuming some time

6.3. Notes / Discussion

7. 24-02-26: Scrum

7.1. Attendees

Name	Present	Absent
Kasper Bentsen	x	
Kasper Stecher	x	
Niels Jakob	x	
Thea Lindgaard	x	

7.2. Updates

1) **What did you work on since the last scrum?**

- Work on tutorial building toolkit
- Finished asymmetric perspective POC
- Working networking with lobbies (random and with code)
- Start-up on menu POC

2) **What are you working on next?**

- tutorial work documentation
- asymmetric work documentation
- re-join issue

3) **Are there any blockers?**

-

7.3. Notes / Discussion

-

8. 06-03-26: Scrum

8.1. Attendees

Name	Present	Absent
Kasper Bentsen	x	
Kasper Stecher	x	
Niels Jakob	x	
Thea Lindgaard	x	

8.2. Updates

- 1) **What did you work on since the last scrum?**
 - written for tutorial POC
 - work on drag/pull feature for movable obstacles
 - started a document for multiplayer (design/impl/test)
 - write about asymmetrical perspective POC
 - worked on main menu, settings menu and guide POC
- 2) **What are you working on next?**
 - continue work on drag/pull
 - continue multiplayer document
 - move multiplayer to github
 - prepare POCs for demo
- 3) **Are there any blockers?**
 -

8.3. Notes / Discussion

-

9. 09-03-26: Project Guidance Session

9.1. Attendees

Name	Present	Absent
Kasper Bentsen	x	
Kasper Stecher	x	
Niels Jakob	x	
Thea Lindgaard	x	

9.2. Discussion Points / Questions

1) Update - where are we now?

- POC's for movement, perspective, networking and menus (more progress than anticipated since last meeting)

2) C4

- Purpose is to communicate design to outside persons
- Rename menu to game state
- separate game client (the application itself) from networking and Unity 3rd party network systems
- add an actor for each player

10. 13-03-26: Scrum

10.1. Attendees

Name	Present	Absent
Kasper Bentsen	x	
Kasper Stecher	x	
Niels Jakob	x	
Thea Lindgaard	x	

10.2. Updates

1) What did you work on since the last scrum?

- Created process report with git strategy segment
- Written more about multiplayer design
- Writing about requirements in report
- Worked on new movement solution
- Done research on GUI design

2) What are you working on next?

- Work more on multiplayer design
- Run through jira tasks
- Complete requirements section in report
- Work on reducing jitter on other player
- Continue implementation work on menu

3) Are there any blockers?

-

10.3. Notes / Discussion

- Should some of the actors used in some User Stories be host and client instead of player?
 - yes
 - investigation needed for reconnect

11. 20-03-26: Scrum

11.1. Attendees

Name	Present	Absent
Kasper Bentsen		x
Kasper Stecher	x	
Niels Jakob	x	
Thea Lindgaard	x	

11.2. Updates

1) **What did you work on since the last scrum?**

- Report section on requirements
- Menu tweaks

2) **What are you working on next?**

- adding hardware specs
- making more concrete user stories

3) **Are there any blockers?**

-

11.3. Notes / Discussion

- Adding concrete requirements to report deferred for now until requirements are more stable

12. 17-04-26: Scrum

12.1. Attendees

Name	Present	Absent
Kasper Bentsen	x	
Kasper Stecher	x	
Niels Jakob	x	
Thea Lindgaard	x	

12.2. Updates

- 1) **What did you work on since the last scrum?**
 - Splitting multiplayer script into more manageable pieces
 - work on new levels
 - initial re-work of architecture
- 2) **What are you working on next?**
 - End and damage zones
 - json and player prefs
 - cleanup in network manager
 - cleanup playable lobby
- 3) **Are there any blockers?**
 -

12.3. Notes / Discussion

-

13. 21-04-26: Project Guidance Session

13.1. Attendees

Name	Present	Absent
Kasper Bentsen	x	
Kasper Stecher	x	
Niels Jakob	x	
Thea Lindgaard	x	

13.2. Discussion Points / Questions

1) Progress update

- Report has not been progressed much since last meeting as architecture is changing a lot
- Addition of a new level
- Tutorial replaced by gradual learning curve through levels
- This week is the last day of development window, apart from level creation

2) Level two demo

- Good that both players are occupied

14. 24-04-26: Scrum

14.1. Attendees

Name	Present	Absent
Kasper Bentsen	x	
Kasper Stecher	x	
Niels Jakob		x
Thea Lindgaard	x	

14.2. Updates

1) **What did you work on since the last scrum?**

- work on new lobby
- work on level design

2) **What are you working on next?**

-

3) **Are there any blockers?**

-

14.3. Notes / Discussion

-

15. 28-04-26: Scrum

15.1. Attendees

Name	Present	Absent
Kasper Bentsen	x	
Kasper Stecher	x	
Niels Jakob	x	
Thea Lindgaard	x	

15.2. Updates

1) **What did you work on since the last scrum?**

- Playtest revealed issues with the first level and jumping
- work on map 2

2) **What are you working on next?**

- work on levels
- writing
- final settings

3) **Are there any blockers?**

-

15.3. Notes / Discussion

-

16. 01-05-26: Scrum

16.1. Attendees

Name	Present	Absent
Kasper Bentsen	x	
Kasper Stecher		x
Niels Jakob	x	
Thea Lindgaard	x	

16.2. Updates

1) **What did you work on since the last scrum?**

- Work on GUI
- Completed multiplayer docs
- worked on asymmetry diagrams

2) **What are you working on next?**

- Perspective docs
- Finalize GUI

3) **Are there any blockers?**

•

16.3. Notes / Discussion

•

17. 08-05-26: Scrum

17.1. Attendees

Name	Present	Absent
Kasper Bentsen	x	
Kasper Stecher	x	
Niels Jakob	x	
Thea Lindgaard	x	

17.2. Updates

- 1) **What did you work on since the last scrum?**
 - Writing about process in the main report
 - C4 diagrams
 - initial work on architecture in main report
 - Writing about asymmetric perspective in appendix
 - granular sound settings
 - Player controller systems docs
 - functional build
- 2) **What are you working on next?**
 - Conclusion in appendix docs
 - improving sound architecture
 - minor corrections to code
 - start writing about UI
- 3) **Are there any blockers?**
 -

17.3. Notes / Discussion

-